From the Director: An Update on Current Projects - Fall 2015

Parks Reactoligation Pragram

Phase I (Cadigan Park)
I’m happy to report that this project has come together very nicely and within budget.

Essentially complete aside from the tennis and basketball courts which will be addressed
more permanently next spring. In the meantime the courts, fields, walking trail, pavilion,
restrooms and concession can be used by the public. Remaining work on the courts is
under warranty and should not take more than two weeks in Spring 2016 to complete.

Phase Il (Town Beach)
The beach building and grounds are beautiful and very much worth the wait. Although

the season started a little later than expected (due to a difficult winter), everything has
been completed and within budget. A few punch list items remain including the
replacement of beach sand (at no cost to the Town) as well as a few minor issues on the

schedule to be addressed.
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Phase Il
In case you haven'’t passed by, we are deep into construction which began in July. This

long awaited project will be completed by June 2016.

It features a two mile, ten foot wide paved path complete with a 165 ft. pedestrian bridge
over the Still River. While construction is underway, Arthur Harris Linear Park (which
begins at Town Hall and travels south along the Still River) will remain closed to the

public.

This is another facility the Town of Brookfield will be very proud of.



